FORT WORTH FIRE DEPARTMENT (FWFD) FACILITIES AND CAPITAL
MASTER PLANS FY2018 - FY2022 APPENDIX A

Department Summary

PURPOSE

O To identify current and future facility and
capital needs for the Fort Worth Fire
Department (FWFD)

O To identify priorities and recommend

appropriate timetables for capital purchases
as well as the construction, replacement, and
repair of FWFD facilities; and

O To guide the development of future City of
Fort Worth planning efforts related to the
funding  of  facility-related  capital
improvements and major capital purchases
for the Fire Department.

FACILITIES PLAN EXECUTIVE SUMMARY

FWFD currently provides emergency response
services from 42 fire stations with a 43rd station
expected to open in November 2017 near Spinks
Airport (Fire Station 42). FWFD also has 13
facilities from which it operates the following
support functions: Training (2), Vehicle Services &
Supply (4), Arson & Bomb Investigations, Bomb
Range, = Communications,  Air/Self-Contained
Breathing Apparatus Shop, and Administration.
Additionally, three FWFD units are housed in
shared City facilities — Joint Emergency Operations
Center (JEOC) in the Zipper building downtown;
Backup emergency communications underneath W.
10th Street downtown, and the Bureau of Fire
Prevention Inspections unit in City Hall, Lower
Level.

Driving the need for new or expanded FWFD
facility projects in the future are the following
factors:

. The continued geographic and population

growth of the city.

. The need to begin replacing or expanding
older, smaller fire stations built in the 1960’s
and early-1970’s that are becoming
functionally inadequate as well as a
maintenance burden after 40-50 years in
operation.

. The opportunity to “build-out” shell space
available at the new Public Safety Training
Center Complex to further expand training
capabilities and to relocate other FWFD
units to create operational efficiencies.

. The need to relocate and expand the Joint
Emergency Operations Center (JEOC).

The following summarizes the department’s
facility-related recommendations over the course of
the next five years:

0 Construct a new fire station in the far north
where response times lag national standards
as part of the 2018 Bond Program.

O Secure property and eventually construct a
new fire station along the Chisolm Trail
Parkway corridor in southwest Fort Worth
when capital funding is identified.

0 Replace Fire Station 26 due to significant
structural issues and other age-related
maintenance challenges as part of the 2018
Bond Program.

0 Build-out Fire Training facility shell space
to include additional training capacity and
the relocation of other Fire Department
activities when capital funding is identified.

O Replace Fire Station 37, built in 1998 as a
temporary facility, when capital funding is
identified.
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0 Purchase vacant property located adjacent to
Fire Station 16 and construct larger facility

when capital funding is identified.
FIRE STATIONS

The following map (Map #1) details the location
and type of Fort Worth’s current 42 fire stations. A

single company has a daily four-person staff with
one fire apparatus. A double company has a daily
eight-person staff with two fire apparatus.

Iu‘?{u ===
=42 Fire Stations

=12 Double Company Stations

Current Funded Projects Underway

0 New Fire Station 42 in far south Fort Worth
0 New Fire Station 43 in far west Fort Worth

The City of Fort Worth’s 2014 Bond Program
included a proposition dedicated to Fire Safety
Improvements — which was approved. Fire Station
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42 is under construction in far south Fort Worth
(near Spinks Airport) and is expected to open in
November 2017. Fire Station 43 will be constructed
in far west Fort Worth near the Walsh Ranch and
Lost Creek developments. Both are being
implemented in response to the city’s expanding
geographic area and population growth areas in the
far south and far west.



FORT WORTH FIRE DEPARTMENT (FWFD) FACILITIES AND CAPITAL
MASTER PLANS FY2018 - FY2022 APPENDIX A

Replacement Recommendations

O Replace Fire Station 26 due to structural
foundation issues

O Replace Fire Station 37 - originally
constructed in 1998 as a temporary facility

O Purchase vacant property immediately
adjacent to Fire Station 16 and construct
replacement facility

The age of the existing 42 fire stations varies
greatly. The oldest facility was constructed in 1923
and the newest in 2015. Most facilities are in fair or
good condition; however, there are two
recommended for replacement within this five year
period (Fire Stations 16, 26 and 37). Several others
that have been in service between 45-50 years are
recommended for replacement within the next 15
years (see Longer-Range Facility Plans section at
the end of this document).

The replacement of Fire Station 26 has been
included in the proposed 2018 Bond Program that is
expected to go before voters in May 2018. Fire
Station 37 was constructed in 1998 as a temporary
station inside a modular building structure. This
station along with Fire Station 16 is also on the five-
year plan for replacement, but both would most
likely be funded as part of the next bond program in
2022 or 2023. In the case of Fire Station 16, there
is vacant property immediately adjacent to this
facility that the department recommends be
purchased as soon as feasible so that a larger facility
can be constructed when funding is available for
replacement.

New Fire Station Recommendations

O New Fire Station in Far North Fort Worth to
address response time challenges

0 Secure property and construct a new Fire
Station along the Chisolm Trail Parkway
corridor in southwest Fort Worth

Response time maps continue to highlight an area in
the far north near the US 287/IH-35W split in which
emergency response times lag national standards.
Therefore, an additional fire station in this area has
been proposed as part of the 2018 bond program.

As the Chisolm Trail Parkway spurs development to
the southwest, it is anticipated that an additional fire
station will eventually be needed along this corridor.
Developments that have been announced include a
new Tarleton State University campus as well as
numerous retail, commercial, and residential
developments. Therefore, property needs to be
secured as soon as possible so that a replacement
station can be constructed as part of the next bond
program in 2022 or 2023.

Response Time Considerations

The map below (Map #2) shows estimated current
Fire Department response times throughout the city
utilizing GIS mapping tools.
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The map below (Map #3) indicates estimated Fire
Department response times after fire stations 42 (in

far south Fort Worth) and 43 (in far west Fort
Worth) are operational.
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As visible in Map #3, the far south and far west
areas of the city that in Map #2 indicated were a
challenge to meet the five minute response goal are
now green indicating 0-5 minute response times.
The orange and red areas in the northwest portion of
the city (near Lake Worth and Eagle Mountain
Lake) are primarily low-density vacant properties so
immediate attention to these areas is not warranted.
The yellow, orange and red areas to the north are
growth areas. The additional station noted above
for the far north near the US 287/IH-35W split will
improve response times in these areas.

Public Safety Training Complex.

In April 2015, the Fire Department relocated its
Training and Adminisration Divisions to the new
Bob Bolen Public Safety Training Complex
(PSTC). This new campus greatly expands training
capacities and includes a new burn tower and dive
rescue training facilities. Also added to the campus
was the relocation of Fire Station 17 which further
enhances training opportunities within a working
fire station environment.

The Fire Training portion of the complex was
constructed with shell space designed to allow for
the future relocation of other Fire Department
functions to maximize operational efficiencies.
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PSTC Build-Out Recommendations

O Renovate PSTC shell space to allow for the
relocation of additional Fire Department
functions  to improve  operational
efficiencies and for the creation of a new
training simulation center.

Funding constraints prevented the PSTC
from being fully built-out during the first
phase of construction. Plans are being
developed to build-out the shell space as
soon as funding can be identified. The
following list of current and/or new
activities have been identified as optimal
utilization of the shell space:

Driving
e Supply Warehouse (relocation)
¢ Indoor Physical Fitness Testing Center
e Wellness Facility

e Minor Repair Shop (relocation)

e Shelter Materials and OEM Storage (relocation)
e Secondary Utility/Light and Air Response Station

e Secure Primary Emergency Operations Center (relocation)
e Simulation Center for various training programs such as ICS Incident and Fire Apparatus

e Arson and Bomb Evidence Storage Warehouse (relocation)
e Indoor Response Trailer and High Value Asset Storage
e Personal Protection Equipment Repair and Cleaning Center (relocation)

Longer-Range Facility Plans

Looking beyond the five-year window upon which
this master plan is focused, the department has
identified the following list of project
recommendations for the next 10 year period (2022
—2032). These projects to replace aging facilities
are currently justified; however, funding constraints
will require a more deliberate, phased-in approach.

O Several smaller fire stations constructed in
the 1960’s and early-1970’s are becoming
functionally inadequate as well as a
maintenance burden after 40-50 years in
operation. The following stations are in the
next wave of recommended replacements:

0 Fire Station 4

O O O O O

Fire Station 28
Fire Station 15
Fire Station 22
Fire Station 21
Fire Station 40

Replacement of Fire Stations 44 and 25 -
Fire Station 44 is dedicated to Meacham
Airport and located on airport property. Fire
Station 25 is located just outside airport
property and services the neighboring
community. Both stations are in need of
replacement due to structural damage to the
walls and floors. Replacing these two
stations with one joint ARFF station is
recommended.

Reserve Apparatus Building — A reserve
building to house reserve Fire apparatus is
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needed. Currently, reserve apparatus are
being parked outdoors. To avoid damage
caused by exposure to weather, an indoor
facility is recommended. (Property already
owned adjacent to Fire Station 5 could be
utilized as a site)

Bomb Range — A new facility dedicated to
the unique training functions of the

department’s arson and bomb units is
recommended.

Monitor and prepare for one or two more fire
stations in far west Fort Worth as Walsh
Ranch and other significant development is
anticipated to occur.

5-Year Plan Summary

Planning Item / Project Name

Approx. Cost

Short Description

FY18

FY19 FY20 FY21 FY22

New Fire Station in North Fort
Worth near US 287 and IH-35W

$ 7,800,000

Due to existing response time
challenges in this growing sector of
the city, a new fire station is
recommended to the west of 1-35/287

$ 7,800,000

Replace Fire Station 26

S 6,140,000

Due to significant structural issues
and other age-related maintenance
challenges, replacement of this

S 6,140,000

Build-Out Shell Space at Public
Safety Training Complex

$ 12,000,000

Complex was built with shell space
for future expansion allowing for
enhanced training and relocation of
several existing activities to create
operational efficiencies.

$ 3,000,000 | $ 3,000,000 | $ 3,000,000 [ $ 3,000,000

New Fire Station Along Chisolm
Trail Parkway in SW Fort Worth

$ 8,000,000

Because of significant growth

expected to occur along the SW
corridor due to the Chisolm Trail
Parkway completion, a new fire

$ 8,000,000

Replace Fire Station 37

$ 8,000,000

Built in 1998 as a temporary facility, a
permanent structure is needed.

$ 8,000,000

Replace Fire Station 16

$ 8,000,000

Fire Station 16 is a small, aging
structure that will require
replacement. Purchasing vacant
property adjacent to this station will
allow for a larger structure to be built

$ 8,000,000

TOTALS

$ 49,940,000

$ 13,940,000

$ 3,000,000 | $ 3,000,000 [ $ 3,000,000 | $ 27,000,000

Does not include funded, currently in process projects (new Fire Stations 42 & 43)

Attachment A provides a listing with a picture, location and date of construction for every
Fort Worth Fire Department Facility.

CAPITAL PLAN EXECUTIVE SUMMARY

This Capital Master Plan details the department’s
capital purchase requirements for the next five years
to be utilized in the development of funding plans.
The following summarizes the department’s capital

purchase needs:

O Continued implementation of annual Fire
Apparatus Replacement Plan at a cost of
approximately $4.5 million to $5 million

annually.

0

Replacement of Fire Station Alerting
System at 42 fire stations at a cumulative
cost of approximately $2.1 million.

New Fire Apparatus for the new fire station
43 at a cost of approximately $1 million.
The encryption of the City’s outdoor
warning sirens - approximately $700,000.
The expansion of outdoor warning siren
system to include 10 additional sirens and
installation of drivers for various pole
locations throughout the city at a cost of
approximately $350,000 between 2018 and
2021.
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0 Creation of a simulation lab for use at the
Bob Bolen Public Safety Training Complex
to include fire apparatus driving, incident
command and other training programs at a
cost of approximately $500,000.

(This list does not include vehicle
replacement needs funded through the
VERF)

CAPITAL PURCHASE REQUIREMENTS BY
YEAR
FY2018

1. Continued implementation of annual fire
apparatus replacement plan - $4,500,000

The FWFD apparatus replacement plan began in
1999 and is designed to provide consistent,
scheduled replacement of front-line emergency
response apparatus to avoid crisis replacement that
would require emergency funding and to maintain a
safe and efficient apparatus fleet. FWFD has 117
fire apparatus with a front-line life cycle of 10-12
years and an additional 5-8 years as a reserve
apparatus.  Funding is proposed for FY2018
utilizing equipment tax notes.

2. Outdoor Warning System Encryption & P25
Radios - $700,000

Due to cyber-security risks, encryption has been
recommended to ensure the integrity of the system,
which consists of 153 sirens. It is expected that this
project will be funded as part of the FY18 IT Capital
Plan.

3. Outdoor Warning Siren System Expansion
& Drivers - $100,000

This project will provide additional sirens in areas
currently not covered. The installation of drivers on
some sirens will also extend the reach of sirens to
cover more territory. It is expected that this project
will be funded as part of the FY18 IT Capital Plan.

4. Mobile Data Computer Replacement -
$175,000

Due to the age of the existing MDC fleet, the ITS
Department is funding a replacement program. This
will result in replacing the old Motorola and Getac
MDC'’s that are more than 5 years old and past the
timeframe where the manufacturer provides support
and maintenance services.

5. Additional Emergency Radios for ARFF
and BFP - $92,500

Additional emergency radios are expected to be
funded as part of the FY18 IT Capital Plan to outfit
personnel within the Bureau of Fire Prevention
(BFP) as well as Aircraft Rescue Fire Fighting
(ARFF) personnel.

6. Additional WorkStation at Fire Stations -
$65,000

Each fire station will be provided with a second
computer to enable personnel to complete
continuing  education  (CE’s)  requirements,
FireHouse reports, etc.

7. Media Server Solution - $50,000

This project will provide additional server storage
space to accommodate pictures, videos, and other
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files that are produced for purposes such as training
or maintaining incident records.

8. Peoplesoft/Telestaff Interface (2-way) -
$50,000

This project would create an interface between the
City’s timekeeping system (Peoplesoft) and the Fire
Department’s staffing software (Telestaff) to
improve efficiency of the timekeeping process and
ensure consistency between the two systems.

FY2019

1. Continued implementation of annual fire
apparatus replacement plan - $5,060,000

The FWFD apparatus replacement plan began in
1999 and is designed to provide consistent,
scheduled replacement of front-line emergency
response apparatus to avoid crisis replacement that
would require emergency funding and to maintain a
safe and efficient apparatus fleet. FWFD has 117
fire apparatus with a front-line life cycle of 10-12
years and an additional 5-8 years as a reserve
apparatus.

2. New fire apparatus for new fire station
43 — $993,798

Located in far west Fort Worth, Fire Station 43 is
scheduled to be in service in late 2019 or early 2020.
The purchase of one Engine ($798,221) and one
brush truck ($195,577) is required for the station to
be fully operational.

3. Outdoor Warning  Siren  System
Expansion & Drivers - $100,000

This project will provide additional sirens in areas
currently not covered. The installation of drivers on
some sirens will also extend the reach of sirens to
cover more territory.

4. Replacement of Fire Station Alerting
System at 42 fire stations -
approximately $700,000.

Due to aging technologies and maintenance
challenges, the emergency alerting system at every
fire station requires replacement. This replacement
could be phased in at a cost of $700,000/year
between FY19 through FY21.

5. Creation of simulation lab for use at the
Bob Bolen Public Safety Training
Complex to include purchase of a fire
apparatus driving simulator, incident
command and other training -
approximately $500,000.

The new Public Safety Training Complex can
support a variety of enhanced training tools. An
identified departmental training need is expanded
fire apparatus driving training in a simulation
environment along with incident command training
using multiple, real-world scenarios.

6. Migrate to new Records Management
System (RMS) - approximately
$250,000 annually.

The current RMS (FireHouse) is almost 15 years old
and is based on a platform that is no longer
supported. Replacing it would enable a new system
to be up to date with the latest RMS technologies.
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7. Various Software Initiatives — Cost to be
determined

This project involves the creation or updating of
several applications including replacement of the
department’s eOvertime system along with
development of several new applications including
Incident Command, Pre-Incident Planning, AVL
Replay Application, RMS/GIS Incident Data
Integration, and integration of Fire
Department/Water Department Hydrant Data.

FY2020

1. Continued implementation of annual fire
apparatus replacement plan - $5,000,000

The FWFD apparatus replacement plan began in
1999 and is designed to provide consistent,
scheduled replacement of front-line emergency
response apparatus to avoid crisis replacement that
would require emergency funding and to maintain a
safe and efficient apparatus fleet. FWFD has 117
fire apparatus with a front-line life cycle of 10-12
years and an additional 5-8 years as a reserve
apparatus.

2. Outdoor Warning  Siren  System
Expansion & Drivers - $100,000

This project will provide additional sirens in areas
currently not covered. The installation of drivers on
some sirens will also extend the reach of sirens to
cover more territory.

3. Migrate to new Records Management
System (RMS) - approximately
$250,000 annually.

The current RMS (FireHouse) is almost 15 years old
and is based on a platform that is no longer
supported. Replacing it would enable a new system
to be up to date with the latest RMS technologies.

4. Replacement of Fire Station Alerting
System at 42 fire stations -
approximately $700,000.

Due to aging technologies and maintenance
challenges, the emergency alerting system at every
fire station requires replacement. This replacement
could be phased in at a cost of $700,000/year
between FY19 through FY21.

FY2021

1. Continued implementation of annual fire
apparatus replacement plan - $5,122,000

The FWFD apparatus replacement plan began in
1999 and is designed to provide consistent,
scheduled replacement of front-line emergency
response apparatus to avoid crisis replacement that
would require emergency funding and to maintain a
safe and efficient apparatus fleet. FWFD has 117
fire apparatus with a front-line life cycle of 10-12
years and an additional 5-8 years as a reserve
apparatus.

2. Outdoor Warning Siren System Expansion
& Drivers - $50,000

This project will provide additional sirens in areas

currently not covered. The installation of drivers on

some sirens will also extend the reach of sirens to

cover more territory.



FORT WORTH FIRE DEPARTMENT (FWFD) FACILITIES AND CAPITAL
MASTER PLANS FY2018 - FY2022 APPENDIX A

3. Migrate to new Records Management
System (RMS) — approximately $250,000
annually.

The current RMS (FireHouse) is almost 15 years old
and is based on a platform that is no longer
supported. Replacing it would enable a new system
to be up to date with the latest RMS technologies.

4. Replacement of Fire Station Alerting
System at 42 fire stations — approximately
$700,000.

Due to aging technologies and maintenance
challenges, the emergency alerting system at every
fire station requires replacement. This replacement
could be phased in at a cost of $700,000/year
between FY19 through FY21.

FY2022

1. Continued implementation of annual fire
apparatus replacement plan - $5,313,000

The FWFD apparatus replacement plan began in
1999 and is designed to provide consistent,
scheduled replacement of front-line emergency
response apparatus to avoid crisis replacement that
would require emergency funding and to maintain a
safe and efficient apparatus fleet. FWFD has 117
fire apparatus with a front-line life cycle of 10-12
years and an additional 5-8 years as a reserve
apparatus.5-Year Plan Summary

2. Migrate to new Records Management
System (RMS) — approximately $250,000 annually.

The current RMS (FireHouse) is almost 15 years old
and is based on a platform that is no longer
supported. Replacing it would enable a new system
to be up to date with the latest RMS technologies.
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5-Year Plan Summary

Planning Item / Project Name| Approx. Cost Short Description FY18 FY19 FY20 Fy21 FY22
Annual Fire Apparatus Previously Equipment Note Funded - Funded using debt
Replacement Plan S 24,995,000 |mechanism in FY16. Long term funding undetermined. $ 4,500,000/ $ 5,060,000 $ 5,000,000 $ 5,122,000 $ 5,313,000
Existing fire station alarm/alerting system is antiquated and
requiring replacement/upgrade at 42 fire stations.
Replace Existing Fire Station Financing/funding could be identified utilizing Tarrant County
Alerting System S 2,100,000 [911 reimbursement funds of approximately $126,000 annually. $ 700,000 | $ 700,000 | $ 700,000
Additional Emergency Purchase emergency radios for personnel in the Bureau of Fire
Radios for BFP and ARFF S 92,500 |Prevention and the Aircraft Rescue Fire Fighting group. S 92,500
New Apparatus for Fire
Station 43 S 993,798 [ Two fire apparatus (one engine and one brush truck) $ 993,798
This project includes additional work stations at Fire Stations,
development of an interface between Peoplesoft and Telestaff
Various software and staffing software, additional server space for storing media
hardware enhancements S 165,000 [files, and other software applications. $ 165,000
Encrypting Warning Siren Due to security risks, encryption recommended - may be able
System S 700,000 [to identify grant funding source $ 700,000
The expansion of outdoor warning siren system to include 10
Outdoor Warning Siren additional sirens and protective barriers for vulnerable siren
System Expansion S 350,000 [pole locations throughout the city. $ 100,000 | $ 100,000 | $ 100,000 | S 50,000
The current MDC devices are past the timeframe where the
manufacturer provides support and maintenance services. This
Mobile Data Computer will result in replacing the old Motorola and Getac MDC's that
Replacement S 175,000 |are more than 5 years old. $ 175,000
The current RMS (FireHouse) is almost 15 years old and is based
on a platform that is no longer supported. Replacing it would
New Record Management enable a new system to be up to date with the latest RMS
System (RMS) $ 1,000,000 |technologies $ 250,000 [ $ 250,000 | $ 250,000 | $ 250,000
Fire Apparatus Driver Training, Incident Command Structure
Fire Training Simulation Lab | $ 500,000 [Training, and other emergency response training. $ 500,000
TOTALS $ 31,071,298 $ 5,732,500 [ $ 7,603,798 | $ 6,050,000 | $ 6,122,000 | $ 5,563,000




FORT WORTH FIRE DEPARTMENT (FWFD) FACILITIES AND CAPITAL
MASTER PLANS FY2018 - FY2022 APPENDIX A

Fire Station #1 - 120 N. Pecan
Street
Built: 1979
Council District #9

Fire Station #2 - 1000 Cherry Street
Built: 1929
Council District #9

Fire Station #3 - 4700 Ramey Street
Built 1980
Council District #5

Fire Station#4-2950 Old Mansfield Road
Built: 1971
Council District #8
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Fire Station#5 - 850 Irma Street
Built: 2012
Council District #8

Fire Station#6 - 205 University Street
Built: 1963
Council District #9

Fire Station#7 - 925 Morrison Drive
Built: 1979
Council District #5

Fire Station#8 - 1101 12" Avenue
Built: 2006
Council District #9
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Fire Station #9 - 2575 Polaris Drive
Built: 1977
Council District #4

Fire Station#10 - 3209 Hemphill Street
Built: 1983
Council District#9

Fire Station #11 - 1900 Texan Drive
Built: 2009
Council District #7
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Fire Station #12 - 120 N.W. 22" Street
Built: 1980
Council District #2

Fire Station #13 - 5333 Lea Crest Lane
Built: 1979
Council District #2

Fire Station #14 - 2737 Meadowbrook Drive
Built: 1983
Council District #8

Fire Station #15 - 3100 Azle Avenue
Built: 1966
Council District #2
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Fire Station #16 - 5933 Geddes Avenue
Built: 1965
Council District #2

Fire Station #17 — 5151 Hemplhill
Built: 2015
Council District #9

Fire Station #18 - 1908 Carleton
Avenue
Built: 1923
Council District #7

Fire Station #19 - 2613 Carnation Boulevard
Built: 1981
Council District #9
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Fire Station #20 - 901 Woodhaven
Boulevard
Built: 1983
Council District #4

| ‘'FORT WORTH FIRE
ol STATION 2

Fire Station #21 - 3501 South Hills
Drive
Built: 1968
Council District #3

Fire Station #22 - 4849 Wilbarger
Street
Built: 1963
Council District #5

Fire Station #24 - 3101 Forest
Avenue
Built: 1988
Council District #5
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Fire Station #25 - 3801 N. Main Street
Built: 1983
Council District #2

Fire Station #26 - 6124 S. Hulen Street
Built: 1968
Council District #6

Fire Station #27 - 2940 Precinct Line
Road
Built: 2010
Council District #5

Fire Station #28 - 1300 Everman
Parkway
Built: 1971
Council District #8
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Fire Station #29 - 6400 Westcreek Drive
Built: 1980
Council District #6
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Fire Station #31 - 4209 Longstraw Drive
Built: 1986
Council District #4
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Fire Station #30 - 4416 Southwest Boulevard
Built: 1983
Council District #3

FORT WORTH FIRE DEPARTMENT
STATION 31

Fire Station #32 - 10201 White
Settlement Road
Built: 1986
Council District #3
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Fire Station #33 - 14650 Statler
Boulevard
Built: 1988
Council District #5

Fire Station #34 - 834 Blue Mound Road
Built: 2009
Council District #7

Fire Station #35 - 2201 Flight Line Road
Built: 1993
Council District #7

Fire Station #36 - 5045 Columbus Trail
Built: 1999
Council District #6
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Fire Station #37 - 4721 Ray i
White Road '

Built: 1998
Council District #7

é Fire Station #38 - 13280 Park Vista
) Boulevard
Built: 2007
Council District #7

Fire Station #39 - 7655 Oakmont
Boulevard
Built: 2003
Council District #3

Fire Station #40 - 8510 Spring Street
Built: Unknown
(City Assumed Ownership in 2000)
Council District #7
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Fire Station #41 - 11400 Willow Springs
Road
Built: 2009
Council District #7

Fire Station #44 - 4017 Falcon Way West
Built: 1962
Council District #2

Self-Contained Breathing Apparatus
Shop —400 Grand Avenue
Built: 1954
Council District #2

Public Safety Communications Center —
3000 W. Bolt Street
Built: 1993
Council District #9
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Fire Supply - 2900 W. Bolt Street :
Built: Unknown

(City Assumed Ownership in 1988) " Pl I ﬂ“ih!ll

2"

Council District #9

Fire Tire Shop - 2950 W. Bolt Street
Built: Unknown
(City Assumed Ownership in 1988)
Council District #9

Fire Vehicle Services - 2920 W. Bolt St
Built: Unknown
(City Assumed Ownership in 1988)
Council District #9
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Fire Training
Bob Bolen Public Safety Complex
509 W. Felix Street
Built: 2015
Council District #9

Fire Burn Tower
Bob Bolen Public Safety Complex
Hemphill Street
Built: 2015
Council District #9
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Fire Investigations
715 Texas Street
Built: 1929
Council District #9

Joint Emergency Operations
Center
Zipper Building

Bureau of Fire Prevention
City Hall / Lower Level
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Backup Emergency Communications
Center
Beneath W. 10th Street / Under City Hall

FWFD Bomb Range
10300 Jacksboro Highway
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